Rpt-ID: RCPESPRJ Georgia Date: (2/20/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14314-12-000-0 Estimate Number: 0020 Pay Period: 02/01/2014
to 02/04/2014

Contract Location: Time Allowed: 842  Days
I-75/SR 401 AT UNION GROVE RD (CR 65); Elapsed Calender Days: 604 Days
Percent Time: 71.73
District: 6 Area: 01
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 04/20/2012
P. O. BOX 327 Date Awarded: 05/04/2012
Date Contract Executed: 06/06/2012
Date Notice to Proceed: 06/11/2012
TUCKER GA 30085-0327 Date Work Began: 07/18/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $16,950,186.30 Counties:
Original Contract Amount $16,774,359.64 Gordon
Funds Available $10,000,310.75
Percent Complete 39.74%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610870-.01000 $16,950,186.30 $16,774,359.64 $10,000,310.75 41.00% $133,865.17|

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14314-12-000-0

Georgia
Department of Transportation

Estimate Summary By Project

Estimate Number:

0020

Pay Period:

Date: 02/20/2014
Page 2 of 4

02/01/2014
to 02/04/2014

Project Number:

Federal State Project Number:

610870-.01000

I-75/SR 401 - 1.029 MI INTERCHANGE CNST

NHSTP-0075-03(203)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,388,890.10
$1,347,222.55
$6,736,112.65
$213,762.90
$6,949,875.55
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$6,949,875.55

Prev to Date

$5,388,890.10
$1,347,222.55
$6,736,112.65
$79,897.73
$6,816,010.38
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$6,816,010.38

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$133,865.17
$133,865.17
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$133,865.17



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14314-12-000-0 Estimate Number: 0020

Date: 02/20/2014
Page 3 of 4

Pay Period: 02/01/2014
to 02/04/2014

Project Number 610870-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 PAVEMENT
0215 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THK SY 96,641.000 .000
46.000 .000
.000 $.00 $0.00
Category Amount: $0.00 $0.00
Category Number: (0030 DRAINAGE
0365 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 1.000 3.000
650.000 .000
3.000 $.00 $1,950.00
Category Amount: $0.00 $1,950.00
Category Number: 0040 EROSION CONTROL
0460 163-0240 MULCH TN 1,000.000 1,495.500
169.700 .000
1,495.500 $.00 $253,786.35
0485 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DANLF 1,344.000 1,951.500
2.450 .000
1,951.500 $.00 $4,781.18
0490 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 3.000 9.750
250.000 .000
9.750 $.00 $2,437.50
0545 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 460.000 1,098.000
RAW CHECK DAM 3.300 .000
1,098.000 $.00 $3,623.40
Category Amount: $0.00 $264,628.43



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14314-12-000-0 Estimate Number: 0020

Date: 02/20/2014
Page 4 of 4

Pay Period: 02/01/2014
to 02/04/2014

Project Number 610870-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
36 210-0250 UNDERCUT EXCAVATION CcY .000 262.000
7.500 .000
262.000 $.00 $1,965.00
Specification Item - 210.5 (C)
Undercut Excavation
Category Amount: $0.00 $1,965.00

Project Total Amount: $0.00

$6,736,112.65



